

Rural Desert Southwest Brownfields Coalition Assessment

Quarterly Teleconference Agenda

January 17, 2014 1:30 PM - 2:30 PM

Call in #: (775) 751-6399 or (877) 751-6399

When prompted to enter the Conference Room Number - Select 3

I. Introductions

II. Coalition Updates on Site Identification, EPA Approvals & Assessments

- a. Esmeralda
 - 1. None this quarter
- b. Inyo
 - 1. Mt. Whitney Fish Hatchery Phase II Environmental Site Assessment – Awaiting decision from CA Fish & Wildlife
 - 2. PPG Bartlett Phase II Environmental Site Assessment – Under development
- c. Lincoln
 - 1. None this quarter
- d. Nye
 - 1. Old Tonopah Courthouse Evaluation – Site on hold
 - 2. NV CA Power Company Substation – Site under review
 - 3. Parcel 035-381-20 – Remove from consideration
 - 4. Amargosa Mill Site - Institutional Control test site
 - 5. Tonopah Airport: FAA/FBO Building – With Nye DA for review
- e. White Pine
 - 1. Central Ely School Evaluation – Site on hold
 - 2. Ely Grade School Evaluation – Awaiting EPA approval
 - 3. Plaza Hotel Evaluation – Site withdrawn by owners
 - 4. McGill Library Phase II – On hold pending funding

III. Program Schedule

- a. Updated progress schedule – Will be updated in Quarter 10 with activities under Change Order 1
- b. Budget status (see third page of this agenda)

IV. Program Communication & Information Sharing

- a. Website updates – Coordination with TerraSpectra Geomatics

V. Public Outreach

- a. Board of County Commissioners presentations tentatively scheduled for Quarter 10

VI. Area-Wide Planning

- a. Draft Area-Wide Plan – Updates are on-going
- b. Draft Outreach Plan – Draft is available for review

VII. Quarterly Report Update

VIII. Institutional Controls

- a. Nye County – Institutional Control under review and being commented on.
- b. Inyo County – Institutional Control to be developed as part of the Building Permit Checklist
- c. Esmeralda, Lincoln, and White Pine – Representatives working with County District Attorney’s to develop Institutional Controls which are appropriate for their area

IX. Open Discussion

X. Next Meeting

- a. Date, time and venue

XI. Action Items